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ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460 

ALHAMBRA, CALIFORNIA 91802-1460 

IN REPLY PLEASE 

REFER TO FILE: PJ-1 

 August 26, 2004 
 
 
 
The Honorable Board of Supervisors 
County of Los Angeles 
383 Kenneth Hahn Hall of Administration 
500 West Temple Street 
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
WILLIAM STEINMETZ COUNTY PARK 
SENIOR CENTER RENOVATION AND EXPANSION PROJECT 
ADOPT AND ADVERTISE 
SPECS. 6627; C.P. 77098 
SUPERVISORIAL DISTRICT 4 
3 VOTES 
 
JOINT RECOMMENDATION WITH THE CHIEF ADMINISTRATIVE OFFICER AND 
THE INTERIM DIRECTOR OF PARKS AND RECREATION THAT YOUR BOARD: 
 

1. Find that the project is categorically exempt under the California Environmental 
Quality Act in accordance with Article 19, Sections 15301(a) and (e)(2); and 
under Classes 1(d), (g)(3), and (s) of the County of Los Angeles Environmental 
Document Reporting Procedures and Guidelines adopted by your Board on 
November 17, 1987. 

 
2. Adopt plans and specifications for the construction of the William Steinmetz 

County Park Senior Center Renovation and Expansion Project at an estimated 
construction cost of $583,000, funded by the General Fund and Community
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Development Block Grant funds, and instruct the Executive Officer to advertise 
for bids to be received and opened on October 12, 2004, in accordance with the 
"Instruction Sheet for Publishing Legal Advertisements" (Enclosure B). 

 
3. Authorize the Director of Public Works to execute a consultant services 

agreement with the apparent lowest responsible bidder to prepare a baseline 
construction schedule for a not to exceed fee of $3,000 funded by the existing 
project funds. 

 
PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
The recommended actions will allow Public Works to solicit construction bids for the 
William Steinmetz County Park Senior Center Renovation and Expansion Project.  
 
The project consists of a 2,890 square-foot expansion of the existing 4,900 square-foot 
Senior Center, including an assembly room and restrooms, to provide additional senior 
recreational programs.  In addition, the existing computer room in the Senior Center will 
be expanded through renovation of the craft room, and the main entry doors to the 
Senior Center will be replaced with automated doors.  
 
The project also includes two additive alternates that may be awarded if favorable bids 
are received.  The additive alternates are estimated at a combined value of $63,474 and 
include: 
 

• Constructing a five-foot wide concrete walkway around the ballfields 
• Installing full height ceramic wall tile in the new restrooms 

 
The lowest bidder will be determined by adding the lump sum base bid and all additive 
alternates for a total lump sum bid.  However, the final selection of additive alternates to 
be awarded will be at the discretion of the County.   
 
The proposed agreement requires the apparent lowest responsible bidder to prepare a 
baseline construction schedule that conforms to the County's schedule specification 
which is critical to successfully managing construction activities by both the contractor 
and the County.  Bid specifications provide that if the apparent lowest bidder fails to 
complete an acceptable schedule, the Director may return to your Board to recommend 
that the bidder be determined nonresponsible and recommend awarding the 
construction contract to the next lowest bidder, contingent on the bidder completing a 
baseline schedule that conforms to the County's specifications. 
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Implementation of Strategic Plan Goals 
 
These actions are consistent with the County's Strategic Plan Goals of Fiscal 
Responsibility and Children and Families' Well-Being as the project is an investment in 
public infrastructure and will provide enhanced recreational opportunities that will assure 
good health and social well-being. 
 
FISCAL IMPACT/FINANCING 
 
The  base construction budget was originally $583,000. The total project cost, including 
plans and specifications, plan check, construction, consultant services, miscellaneous 
expenditures, and County services, was originally estimated at $960,000. 
 
The project is currently funded from $100,000 in Fourth District Capital Project Net 
County Cost and $860,000 in Community Development Block Grants funds. 
 
In light of the recent market increase in construction material costs, an independent cost 
estimate was obtained.  The independent estimate placed the project's current 
construction cost at $985,000, which would increase the overall project budget to 
$1,466,674. 
 
Due to the volatility of the current construction market, we are recommending that your 
Board defer any adjustments to the project budget until the bid process has been 
completed.  At that time, we will return to your Board with final recommendations 
regarding project scope, funding, and award of the construction contract. 
 
The Project Schedule and Budget Summary are included in Enclosure A. 
 
Operating Budget Impact 
 
Operating cost estimates are being developed by the Chief Administrative Office and 
Parks and Recreation.  We will return to your Board with an estimate of the appropriate 
operating requirements and available funding at the time of award of the construction 
contract.
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FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
A standard construction contract, in the form previously approved by County Counsel, 
will be used.  The standard Board-directed clauses that provide for contract termination, 
renegotiation, and hiring qualified displaced County employees will be included in the 
contract. 
 
The project specifications contain provisions requiring the contractor to report 
solicitations of improper consideration by County employees and allowing the County to 
terminate the contract if it is found that the contractor offered or gave improper 
consideration to County employees. 
 
As requested by your Board on August 12, 1997, and as a threshold requirement for 
consideration of contract award, bidders will be required to attest their willingness to 
consider Greater Avenues for Independence Program/General Relief Opportunity for 
Work participants for future employment. 
 
As required by your Board, language has been incorporated into the project 
specifications stating that the contractor shall notify its employees, and shall require 
each subcontractor to notify its employees, about Board Policy 5.135, the Safely 
Surrendered Baby Law, and that they may be eligible for the Federal Earned Income 
Credit under the Federal income tax laws. 
 
Bidders will also be required to show full compliance with Los Angeles County Code 
Chapter 2.200 (Child Support Compliance Program) and Chapter 2.203 (Contractor 
Employee Jury Services Program). 
 
To ensure that the contract is awarded to a responsible contractor with a satisfactory 
history of performance, bidders are required to report violations of the False Claims Act, 
their civil litigation history, and information regarding prior criminal convictions.  The 
information reported will be considered before making a recommendation to award. 
 
ENVIRONMENTAL DOCUMENTATION
 
The project is partially funded with Community Development Block Grant funds through 
the Community Development Commission and must comply with the National 
Environment Policy Act of 1969.  The CDC prepared an Environmental Assessment for 
the Senior Center facility, and on May 28, 1996, issued a Finding of No Significant 
Impact in compliance with NEPA.  On August 23, 2001, the CDC completed an 
amended Environmental Assessment for the Senior Center addition which did not 
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reveal any additional impacts beyond those identified in the original Environmental 
Assessment, thereby requiring no additional findings.   
 
The project is categorically exempt under the CEQA in accordance with Article 19, 
Sections 15301(a) and (e)(2); and under Classes 1(d), (g)(3), and (s) of the County of 
Los Angeles Environmental Document Reporting Procedures and Guidelines adopted 
by your Board on November 17, 1987, because the project will involve repair and minor 
additions and alterations to existing park facilities, involving negligible or no expansion 
of use beyond that previously existing at the park.  A Notice of Exemption will be filed 
with the County Clerk by Public Works. 
 
CONTRACTING PROCESS
 
In September 2000, the County settled a lawsuit with Hellmuth, Obata + Kassabaum, 
Inc., related to the design of Twin Towers.  As part of the settlement agreement, HOK 
agreed to provide professional services in the amount of $500,000 at no cost to the 
County for project(s) the County designated.  In a memo to each Supervisor dated 
April 23, 2002, Public Works and the CAO recommended that the services from the 
settlement be divided equally among each Supervisorial District and that each office 
select the project in their District for which to use the services.  The Fourth District has 
designated the William Steinmetz County Park Senior Center Renovation and 
Expansion Project.  
 
On July 16, 2003, Public Works executed a contract with HOK for a not to exceed value 
of $127,310, including $100,000 of no cost services from the Twin Towers settlement 
agreement.  
 
Advertising for bids will be in accordance with the County's standard "Instruction Sheet 
for Publishing Legal Advertisements" (Enclosure B). 
 
Following receipt of bids scheduled for October 12, 2004, we will return to your Board 
for construction contract award. 
 
As requested by your Board on February 3, 1998, this contract opportunity will be listed 
on the "Doing Business with Us" website. 
 
Participation by Community Business Enterprises in the project is encouraged through 
Public Works' Capital Projects' CBE Outreach Program and by monitoring the good faith 
efforts of bidders to utilize CBE. 
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IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
The park, including the senior center, will remain open during the six-month construction 
duration, scheduled to begin in January 2005. However, access to the senior center and 
ballfields will be limited during construction.  The computer classes will be temporarily 
discontinued, and the craft classes will be scaled back or relocated to other facilities 
within the park during construction. 
 
The project specifications require the contractor to coordinate its construction schedule 
with the daily functions and activities of the park facility to minimize disruption of 
services and to maintain access to the park areas during construction. 
 
CONCLUSION 
 
Please return one adopted copy of this letter to the CAO (Capital Projects Division), 
Parks and Recreation, and Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE        DAVID E. JANSSEN  
Interim Director of Public Works       Chief Administrative Officer  
 
 
 
RUSS GUINEY 
Interim Director of Parks and Recreation 
 
MP:njc 
U:\general\park\steinmetz\admin\boardletter\Adopt  
 
Enc. 2 
 
cc:  County Counsel 
  Department of Public Social Services (GAIN/GROW Program) 
      Office of Affirmative Action Compliance 
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ENCLOSURE A 
 

WILLIAM STEINMETZ COUNTY PARK 
SENIOR CENTER RENOVATION AND EXPANSION PROJECT 

ADOPT AND ADVERTISE 
SPECS. 6627; C.P. 77098 

 
 
I. PROJECT SCHEDULE 
 

 
Project Activity 

Scheduled 
Completion Date 

Construction Documents 05/15/04* 

Jurisdictional Approvals 07/08/04* 

Construction Award 12/14/04 

Construction Start 01/05/05 

Substantial Completion 09/01/05 

Final Acceptance 11/14/05 
 
* Actual Completion Date 
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II. PROJECT BUDGET SUMMARY  
 

 
Budget Category 

Original 
Project Budget 

Independent 
Cost Estimate 

Plans and Specifications $                     34,262 $                      34,262 
Plan Check $                       9,270 $                        9,270 
Construction 
       Construction 
       Change Order Contingency 
                            Total Construction 

 
$                   583,000 
                       58,300 
$                   641,300 

 
$                    985,000 
                        98,500 
$                  1,083,500 

Equipment $                              0 $                       10,000 
Consultant Services $                     25,934 $                       31,869 
Miscellaneous Equipment $                       6,073 $                         6,073 
County Services $                   243,161 $                     291,700 
                            TOTAL $                   960,000 $                  1,466,674 
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ENCLOSURE B 
 

WILLIAM STEINMETZ COUNTY PARK 
SENIOR CENTER RENOVATION AND EXPANSION PROJECT 

ADOPT AND ADVERTISE 
SPECS. 6627; C.P. 77098 

 
PUBLISHING LEGAL ADVERTISEMENTS: In accordance with the State of California 
Public Contract Code Section 20125, you may publish once a week for two weeks in a 
weekly newspaper, or ten times in a daily newspaper.  Forward three reprints of this 
advertisement to Architectural Engineering Division, Department of Public Works, 
900 South Fremont Avenue, Eighth Floor, Alhambra, California 91803-1331. 
 
 OFFICIAL NOTICE 
 INVITING BIDS 
 
Notice is hereby given that the Director of Public Works will receive sealed bids for 
furnishing all materials, labor, and equipment required to complete construction for the 
following work: 
 

 
SD

 
SPECS

 
PROJECT

BID DOC. 
FEE

DATE OF BID 
OPENING 

 
4 6627 

 
 

William Steinmetz County Park 
Senior Center Renovation and 

        Expansion Project 
1545 South Stimson Avenue 
Hacienda Heights,  CA 91745 

No Fee 10/12/04 

 
Copies of the project manual and drawings may be obtained at the Cashier's Office, 
Department of Public Works, First Floor, 900 South Fremont Avenue, Alhambra, 
California 91803.  For bid information, please call Ms. Montessa Duckett of Architectural 
Engineering Division at (626) 458-2585.  Each bid shall be submitted on the required 
form, sealed, and filed at the Cashier's Office before 10:45 a.m., on the date indicated.  
Bids will be publicly opened, examined, and declared by Public Works at 11:00 a.m., on 
this date in Conference Room D, First Floor, 900 South Fremont Avenue, Alhambra, 
California 91803. 
 
Bids must conform to the drawings and project manual and all bidding requirements.  
This project requires the prime contractor to possess a "B" license classification at the 
time of bid.  The contractor should verify to his/her satisfaction that he/she holds the 
correct license for this type of project. 
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PRE-BID CONFERENCE  
 
Public Works will hold a mandatory pre-bid conference at 10:00 a.m., on Tuesday, 
September 28, 2004, at the project site located at 1545 South Stimson Avenue, 
Hacienda Heights, California 91745, to provide information on the project, bidding 
process, and address any questions that potential bidders may have.  For further 
directions, please contact Ms. Montessa Duckett with the Department of Public Works 
at (626) 458-2585. 
 

OTHER INSTRUCTIONS 
 
The County supports and encourages equal opportunity contracting.  The contractor 
shall make good faith efforts, as defined in Section 2000 of the Public Contract Code to 
contract with Community Business Enterprises. 
 
The Board of Supervisors reserves the right to reject any or all bids or to waive technical 
errors and discrepancies in bids submitted in the public's interest.  
 
Si necesita información en Español, por favor llame al Telefono (626) 458-2585. 
 

Upon 72 hours notice, Public Works can provide program information 
and publications in alternate formats or make other accommodations for 
people with disabilities.  In addition, program documents are available at 
our main office in Alhambra (900 South Fremont Avenue), which is 
accessible to individuals with disabilities.  To request accommodations 
ONLY, or for more ADA information, please contact our departmental 
ADA Coordinator at (626) 458-4081 or TDD (626) 282-7829, Monday 
through Thursday, from 7:00 a.m. to 5:30 p.m.  

 
Con 72 horas de noticia, el Departamento puede proveerle información 
y publicaciones sobre el programa y formatos alternativos o hacer 
adaptaciones para incapacitados.  Además, documentación sobre el 
programa está disponsible en nuestra oficina principal en Alhambra 
(900 South Fremont Avenue), la cual es accesible para individuos con 
incapacidades. Para solicitar adaptaciones SOLAMENTE, o para mas 
información del ADA, pongase en contacto con nuestro Coordinador del 
ADA del departamento al (626) 458-4081 o TDD (626) 282-7829, de 
lunes a jueves de las 7:00 a.m. a 5:30 p.m. 



 
 
 
 
By order of the Board of Supervisors of the County of Los Angeles, State of California, 
dated September 7, 2004. 
 
Specs. 6627   VIOLET VARONA-LUKENS, EXECUTIVE OFFICER 
  OF THE BOARD OF SUPERVISORS 
    OF THE COUNTY OF LOS ANGELES 
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